
ID Task Name

1 AOC Executed
2 Prelim. Site Characterization Report
8 General RI Work Plan
16 Data Evaluation
25 Remedial Investigation
26 General RI Work Plan
33 WP 2 Field Activities and Reporting
38 Phase 2
43 Supplemental RI Field Work
44 Mixing Zone Evaluation & Report

45 Surf Water and Sed Sampling Plan & Report

46 Upstream Characterization SAP
47 Prep Upstream Characterization SAP

48 EPA Review of Upstream SAP

49 Reponse to Comments and Final Submittal of Upstream SAP

50 EPA Review and Approval of Upstream SAP

51 Upstream Source Field Efforts

52 Risk Assessment 
53 BERA Work Plan
54 Prepare BERA Work Plan

55 EPA Review of Draft BERA Work Plan

56 Response to Comments on Draft BERA Work Plan

57 EPA Review of Response to Comments

58 Address final comments and finalize BERA Work Plan

59 EPA Review and Approval of BERA Work Plan

60 HHRA Work Plan
61 Prepare HHRA Work Plan

62 EPA Review of Draft HHRA Work Plan

63 Response to Comments on Draft HHRA Work Plan

64 EPA Review and Approval of HHRA Work Plan

65 Risk Assessment Field Efforts
66 Risk Assessment
67 Prepare Draft

68 Agency Review and Comments

69 Finalize and Submit

70 Finalize RI Report
71 Finalize RI Report

72 Agency Review and Comments

73 Finalize and Submit

74 Feasibility Study
75 Sediment Transport Model and Report
76 Finalize and EPA Approval

77 Feasibility Study
78 Remedial Alternative Memo/Tech Screening Memo DRAFT to EPA

79 Prepare FS

80 EPA Review of FS 

81 Response to Comments on FS 

82 Approval of FS
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